



Green Bay Water Utility - Anticipated schedule for water utility work*

Project Location				Type of work	April	May	June	July	August	September	October	November	December
Erie Road	from	Friar's Path	to 830' south of E. Mason	Water main construction, service construction									
Badger Street	from	Regan Street	to Perkins Avenue	Water main replacement, service transfer or replacement									
Perkins Avenue	from	Badger Street	to Shawano Avenue	Water main replacement									
N. Chestnut Avenue	from	Elmore Street	to Mather Street	Water main replacement, service transfer or replacement									
Stuart Street	from	Monroe Ave	to Baird Street	Water main replacement, service transfer or replacement									
Smith Street	from	Webster Ave	to St. George Street	Water main replacement, service transfer or replacement									
St. George Street	from	Day Street	to Eastman Avenue	Water main replacement, service transfer or replacement									
Webster Avenue	from	East River	to Radisson Street	Water main replacement, service transfer or replacement									

☐ each highlighted box represents one week of time

*Utility work is part of a larger infrastructure improvement project; Contact City of Green Bay Department of Public Works for additional timelines 920/448.3100